

TEMPUS JOINT EUROPEAN PROJECT  
EDUCATION QUALITY IMPROVEMENT BY E-LEARNING TECHNOLOGY  
1ST COORDINATION MEETING  
ZAGREB, DECEMBER 9-10, 2005

# PROJECT PLAN: ACTIVITIES AND SCHEDULE

**Zoran Bekić**

## DEVELOPMENT OF UNIVERSITY DOCUMENTS ON E-LEARNING (1)

<b>Vision and policy</b>	<b>01.12.2005.</b>	<b>17.11.2006.</b>
Appointment of policy development teams in each HR university	01.12.2005.	23.12.2005.
Development of university vision/declaration on eL	01.12.2005.	31.03.2006.
<b>Adoption of eL vision documents by university senates</b>		<b>20.04.2006.</b>
Development of university policy on eL	16.01.2006.	31.10.2006.
<b>Adoption of documents with university policy on eL by senates</b>		<b>17.11.2006.</b>
<b>Implementation plan for eL</b>	<b>02.01.2006.</b>	<b>31.12.2006.</b>
Appointment of implementation TF at each HR university	02.01.2006.	31.01.2006.
Development of eL implementation plan	01.02.2006.	07.12.2006.
<b>Adoption of eL implementation plan by university senates</b>		<b>31.12.2006.</b>
<b>Development of standards and guidelines for eL</b>	<b>02.01.2006.</b>	<b>15.06.2007.</b>
Appointment of standards TF	02.01.2006.	26.01.2006.
Development of eL standards for HR universities – Phase I	30.01.2006.	15.09.2006.
<b>Publication of recommendation on eL standards by EQIBELT TF</b>		<b>20.10.2006.</b>
Development of eL standards for HR universities - Phase II	01.10.2006.	30.04.2007.
<b>Adoption of eL standards by relevant university bodies</b>		<b>15.06.2007.</b>

## DEVELOPMENT OF UNIVERSITY DOCUMENTS ON E-LEARNING (2)

- ❖ One policy document or more policy documents?
- ❖ Content of eL implementation plan
- ❖ Autonomous task forces (TF) at each university with exchange of ideas and experience through workshops and inter-university meetings (and day-to-day cooperation)
- ❖ 2-phase process of eL standards development and adoption

## DEVELOPMENT OF UNIVERSITY DOCUMENTS ON E-LEARNING (3)

HR inter-university el vision meeting – ?RIJEKA (HR partners)		26.01.2006.
Tony Bates lecture – ZAGREB + VC		02.03.2006.
Policy workshop – eL strategy – DUBROVNIK (T.Bates + EU partners + HR experts)	03.03.2006.	05.03.2006.
Tapio Varis lecture – CAVTAT-ITI2006 + Web streaming		19.06.2006.
Policy workshop – eL standards – CAVTAT-ITI2006 (EU partners)	19.06.2006.	20.06.2006.
HR inter-university eL policy meeting – CAVTAT-ITI2006	21.06.2006.	21.06.2006.
HR inter-university eL standards meeting -?loc		08.09.2006.
HR inter-university policy meeting - ?loc		25.10.2006.
Policy workshop – eL strategy (results) and implementation plan - ?loc – (EU partners)	30.11.2006.	02.12.2006.
Simon Atkinson lecture (?via VC)		01.12.2006.

## DEVELOPMENT OF UNIVERSITY DOCUMENTS ON E-LEARNING (4)

<b>Vision and policy</b>	<b>01.12.2005.</b>	<b>17.11.2006.</b>
<b>Reviewing vision documents</b>	<b>13.02.2006.</b>	<b>26.02.2006.</b>
<b>Reviewing policy documents</b>	<b>04.09.2006.</b>	<b>02.10.2006.</b>
<b>Implementation plan for eL</b>	<b>02.01.2006.</b>	<b>31.12.2006.</b>
<b>Reviewing implementation plan documents</b>	<b>01.11.2006.</b>	<b>30.11.2006.</b>
<b>Development of standards and guidelines for eL</b>	<b>02.01.2006.</b>	<b>15.06.2007.</b>
<b>Reviewing standards documents</b>	<b>01.09.2006.</b>	<b>30.09.2006.</b>

## ESTABLISHMENT OF E-LEARNING SUPPORT CENTERS

<b>Establishment of eL support centers</b>	<b>12.12.2005.</b>	<b>30.06.2008.</b>
Appointment of eL support centers TF in each HR university	01.02.2006.	28.02.2006.
Development of business plans for eL support centers	01.03.2006.	01.11.2006.
Enabling employment of staff of eL support centers	12.12.2005.	31.03.2006.
Selection of candidates for eL support centers	01.03.2006.	30.04.2006.
Staff development - CARNet ELA Programme 2006-2007	16.10.2006.	03.05.2007.
Establishment of technical infrastructure of eL support centers	01.09.2006.	31.12.2006.
<b>eL support centers established</b>		<b>30.06.2007.</b>

HR inter-university eL centers HR meeting		04.2004.
Support centers workshop #1 – CAVTAT-ITI2006 (EU partners)	22.06.2006.	23.06.2006.
Support centers workshop #2 - ?loc (EU partners)	07.12.2006.	09.12.2006.
Support centers workshop #3 - ?loc (EU partners)	13.04.2007.	14.04.2007.
HR inter university meetings - ?		

<b>Reviewing eL support centers business plan</b>	<b>01.10.2006.</b>	<b>22.10.2006.</b>
---	--------------------	--------------------

## STUDY / SITE VISITS

DESTINATION / SITE	FROM	TO	PD	SD	SC	PP
University of Leuven	08.02.2006.	12.02.2006.	■			
University of Vienna	20.03.2006.	22.03.2006.	■	■	■	
Vienna University of Technology	23.03.2006.	24.03.2006.	■	■	■	
Valencia University of Technology	13.05.2006.	17.05.2006.	■	■	■	
University of Edinburgh	31.05.2006.	04.06.2006.	■	■	■	
Helsinki University of Technology - Dipoli	20.09.2006.	24.09.2006.	■	■	■	■
Estonian E-University	11.10.2006.	15.10.2006.	■	■	■	■
University of Porto	25.10.2006.	29.10.2006.	■	■	■	■
Study / site visit #9 - ?	>01.05.2007.				■	■
Study / site visit #10 - ?	>01.09.2007.				■	■

PD – policy documents phase

SD – standards documents phase

SC – support centers phase

PP – pilot projects phase

## **STUDY / SURVEY OF E-LEARNING STATUS IN HR**

🕒 **December 2005 – April 2006**

❖ **Survey goals?**

## **DISSEMINATION OF PROJECT RESULTS**

☑ **8 issues of EQIBELT bulletin (November 2006 – June 2008)**

☑ **Web site – eqibelt.srce.hr - continuously**

☑ **eL leaflet (October 2006)**

## **PILOT PROJECTS**

🕒 **November 2006 – August 2008**

❖ **Goals?**

❖ **Support to projects outside EQIBELT?**

☑ **Subject areas (Croatian for Foreign Students, ...)**